

5010 Timeline Produced by Workgroup

1

ID	Task Name	Duration	Predecessors	Timeline Grid																											
1	NPRM Published	0 days		6/27																											
2	Preliminary Analysis and Comment Submission	42 days	1	[Task Bar]																											
3	Vendor Preliminary Analysis	42 days		[Task Bar]																											
4	Requirements review	15 edays		[Task Bar]																											
5	Change and gap analysis	15 edays	4	[Task Bar]																											
6	Estimate product impact, development time, and resource requirements	15 edays	5	[Task Bar]																											
7	Develop and submit comments	15 edays	6	[Task Bar]																											
8	Provider Analysis	42 days		[Task Bar]																											
9	Business Process Analysis	20 edays		[Task Bar]																											
10	Estimate Costs and Timelines	20 edays	9	[Task Bar]																											
11	Budget Plans	10 edays	10	[Task Bar]																											
12	Develop and Submit NPRM comments	10 edays	11	[Task Bar]																											
13	Plan Analysis	42 days		[Task Bar]																											
14	Business Process Analysis	20 edays		[Task Bar]																											
15	Estimate Costs and Timelines	20 edays	14	[Task Bar]																											
16	Budget Plans	10 edays	15	[Task Bar]																											
17	Develop and Submit NPRM comments	10 edays	16	[Task Bar]																											
18	Final Rule Development	473 days		[Task Bar]																											
19	SDOs revise standards based on comments	12 emons		[Task Bar]																											
20	CMS revises and clears NPRM revised based on comments	12 emons	19SS+3 emons	[Task Bar]																											
21	HHS Clearance	4 emons	20	[Task Bar]																											
22	OMB Clearance	3 emons	21	[Task Bar]																											
23	Final Rule Published	3 edays	22	4/18																											
24	Industry Development and Implementation	1028 days	23	[Task Bar]																											
25	Vendor Development and Implementation (includes clearinghouses)	472 days		[Task Bar]																											
26	Analyze impact of changes from NPRM to Final Rule	30 edays	23FS+90 edays	[Task Bar]																											
27	Develop/revise product plans	30 edays	26	[Task Bar]																											
28	Define product requirements, cost analysis, risk analysis	30 edays	27	[Task Bar]																											
29	Requirements engineering, risk management	30 edays	28	[Task Bar]																											
30	Solution development	120 edays	29	[Task Bar]																											
31	Verification/validation	120 edays	30SS+60 edays	[Task Bar]																											
32	Customer beta test and review	90 edays	31	[Task Bar]																											
33	Customer product rollout and support	9 emons	32	[Task Bar]																											
34	Health Plan Development and Implementation	1028 days		[Task Bar]																											
35	Analysis of Final Rule	30 edays	23	[Task Bar]																											

5010 Timeline Produced by Workgroup

2



